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OFFICE OF 

ENVIRONMENTAL CLEANUP 
March 14, 2014 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for February 2014 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN FEBRUARY 2014 

• None. 

Deliverables Approved by EPA 

® None. 

Deliverables Submitted to EPA and Other Actions 

• On February 3, 2014, the LWG provided EPA a revised draft Feasibility Study (FS) process 
matrix. 

• On February 6, 2014, the LWG provided EPA the status of action items and administrative tools 
for managing the FS revision process. 

• On February 7, 2014, the LWG provided EPA a draft FS process dates matrix, status work items, 
and backup sheets FS issues table and Gantt chart. 

USEPA SF 
• An FS technical meeting was held with EPA on February 11, 2014. 

• On February 12, 2014, the LWG provided EPA the status of the LWG response to EPA's 1ARRB07 
November 20, 2013 FS supplemental information requests. 

• On February 12, 2014, the LWG provided EPA a revised draft FS process dates matrix, LWG 
draft FS schedule, and redline draft FS process dates matrix. 

• An LWG and EPA Senior Managers meeting was held on February 13, 2014. 
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• On February 13, 2014, the LWG provided EPA revised draft status, work items, and backup 
sheets. 

• On February 13, 2014, the LWG provided EPA a suggested list of potential technical meeting 
topics to schedule in March. 

• On February 14, 2014, the LWG provided EPA a draft FS revision process matrix. 

• On February 21, 2014, the LWG provided EPA an updated FS revision process matrix. 

• On February 21, 2014, the LWG provided EPA the LWG's initial questions on FS issue 2.2 
ecological COC selections for discussion during the February 27, 2014 FS technical meeting. 

• On February 21, 2014, the LWG provided EPA the LWG's initial questions on FS issue 2.2 
human health COC selections for discussion during the February 27, 2014 FS technical meeting. 

• On February 21, 2014, the LWG provided EPA the LWG's initial questions on FS issue 2.3.3 
water PRGs for discussion during the February 27, 2014 FS technical meeting. 

• On February 21, 2014, the LWG provided EPA the LWG's initial questions on FS issue 3.3.2 
DDx RALs for discussion during the February 27, 2014 FS technical meeting. 

• On February 21, 2014, the LWG provided EPA an updated FS revision process matrix. 

• A conference call with EPA was held on February 21, 2014 to discuss the Remedial Investigation 
(RI) Section 5 surface water tables. 

• A conference call with EPA was held on February 26, 2014 to discuss the RI Section 5 surface 
water presentation and figures. 

• An FS technical meeting was held with EPA on February 27, 2014 to discuss contaminants of 
concern and background levels. 

• On February 28, 2014, the LWG provided EPA an updated FS revision process matrix. 

• On February 28, 2014, the LWG provided EPA an expanded discussion on the LWG's current 
technical position regarding FS issue 3.3.1 the BaPEq RAL application for discussion during the 
March 14, 2014 FS technical meeting. 

Comments/Documents Provided by EPA 

• On February 6, 2014, EPA provided an updated draft FS process matrix. 

• On February 6, 2014, EPA notified the LWG that a revised FS process agreement would not be 
provided to the LWG until after the February 13, 2014 LWG and EPA Senior Managers meeting. 

• On February 6, 2014, EPA provided the LWG an updated revision process for the final FS 
diagram. 

• On February 10, 2014, EPA provided the LWG with revised text and a summary sampling event 
table for the RI Section 5 surface water subsection. 

• On February 11, 2014, EPA provided the LWG an updated FS revision process diagram. 
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• On February 12, 2014, EPA acknowledged receipt of information provided by the LWG in 
response to items 1 (bed elevation comparisons), 6 (benthic areas), and 7 (native editable files for 
the draft FS) of EPA's November 20, 2013 FS supplemental information request. 

• On February 13, 2014, EPA provided the LWG an updated FS revision process diagram. 

• On February 19, 2014, Lori Cohen acknowledged that the process to complete the FS for the 
Portland Harbor site in part will identify when EPA comments/direction for changes will be 
transmitted that begins the AOC dispute process. While the process is being further considered 
and documented, EPA acknowledged that the technical discussion currently occurring on the FS 
does not trigger the 14-day allowance for the LWG to invoke dispute resolution under the AOC. 
EPA expects the FS process will be fully in place by the end of March. 

• On February 25, 2014, EPA provided the LWG the analysis of the dioxin/Furan as TEQ RALs for 
the FS. 

• On February 25, 2014, EPA provided the LWG the current list of COCs. 

o On February 25, 2014, EPA provided the LWG the FS revision process diagram that was shared 
with the Senior Managers on February 13 and a draft narrative to accompany the diagram. 

• On February 26, 2014, EPA provided the LWG the EPA evaluation of DDx. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

® None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for March, April, May, and June 2014 includes the 
following: 

• March 2014: This was the target date for EPA to complete tasks one through ten on the FS 
comment themes and process table developed by EPA in early February 2013. A new schedule 
for the FS revision process is under discussion with EPA, including new draft completion dates 
for identified tasks ranging from March to November 2014. 

• March through June 2014: Focused technical FS subgroup meetings will be held. 

• March 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final RI. 

• March 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft Final RI. 

• March, 2014: EPA and LWG to assess changes to RI Sections 5 and 6 and develop a process and 
schedule for revising Section 10, including LWG taking the lead on the first draft. 

• March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft 
Final RI. 
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• May 14, 2014: Redline strike-out comments expected on the Executive Summary of the Draft 
Final RI. 

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RFFS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: 
Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D'Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 

None 

Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 

Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 

Deliverable submitted to EPA and its partners. 

Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 

Round 1 

Compilation of 
Information for Sources 
Between RM11 and 11.6 
East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 11/21/2007. 
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum. The LWG has not heard back 
from EPA on that response. The LWG 
believes that a final QAPP in not required. 
Need EPA agreement that this final QAPP 
is not required. 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

Groundwater Pathway 
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis. 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 
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Deliverable' 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway is 
discharge from Outfall 22B. The existing 
data from Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation (Category 
1/QA2). Based on the Round 2 Report 
evaluations, no additional seep data are 
needed. Therefore, this FSP is no longer 
needed. 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and 
submitted after the associated field work 
was completed. 

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the QAPP 
addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. 

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema 

•3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed. 

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed. 

Natural Attenuation 
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 

Tech Memos 
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. The final 
TRV Selection TM was submitted as an 
appendix to the 9/9/2005 PRE. 

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed the 
LWG to submit the final PRE approach 
TM with the PRE. The final PRE 
Approach was submitted as an appendix to 
the 9/9/2005 PRE. 

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable. 
The LWG has not heard back from EPA on 
this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft RI Report 

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA 

The approach for Delineating the Extent of 
Contamination Upstream and Downstream 
of the ISA will be provided in the Draft RI 
Report 

COPC Selection Interim 
Deliverable 

-1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable. 
The LWG has not heard back from EPA on 
this proposal. Need EPA agreement that 
this deliverable is no longer needed. 
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Deliverable' 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
ECOLOGICAL RISK ASSESSMENT 

Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06. Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study 
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007. EPA comments 
received 2/15/08. A revised deliverable is 
not required, EPA comments indicated that 
they should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009 

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 
2009 

Submitted 3/27/2009 

Benthic Toxicity AO PCs 
Check In Materials 

September 2010 Submitted 9/07/2010 

Treatment Technology 
Evaluation Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Draft Mitigation 
Determination Approach 
for Use in the FS Tools 
Memo 

Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Feasibility Study 
Costing Approach Tools 
Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

• 

Draft Identification of 
"COCs" and Contaminant 
Mobility Evaluation 
Criteria For the Draft FS 
Tools Memo 

Submitted 03/16/2011; EPA comments 
received 4/27/2011 

Dredging Water Quality 
Evaluation Tools Memo 

- •  
Submitted 03/31/2011; EPA comments 
received 4/27/2011 

Alternatives Screening 
Materials 

Submitted 04/06/2011 

Draft FS Key Elements 
Presentation 

-
Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Directed Draft 
Feasibility Study (FS) Key 
Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study 
(FS) - Electronic Version 
For Early EPA Team 
Review 

03/20/2012 Submitted 03/20/2012 6/29/2012 

Draft Feasibility Study 
(FS) - Formal Publically 
Accessible Submittal 

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 

6/29/2012 

Validated Analytical 
Results 

90 days 
following 
completion of 
each sampling 
activity 

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, 
F, and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments on 
Section 11 received 5/16/08; comments on 
Appendix E received 8/8/08. This 
document was never intended to be revised 
or approved by EPA; comments will be 
addressed in the Draft RI Report. 

Draft Sediment Mobility 
Testing Data Report 

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Draft Baseline 
Ecological Risk 
Assessment Report 

Early 
September 2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA 

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12. 

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012. 
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations 

July 2011 Submitted 07/22/2011 9/22/2011 
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Deliverable1 

Submittal EPA Comments 
Deliverable1 Deadline2 Status/ Comments Target Date 

Draft Final Remedial 8/29/2011 Submitted 08/29/2011; 10/29/2011 
Investigation Report EPA comments received on Section 1 and 

2, Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments 
received on Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on 
Section 7 12/19/2013 

Final BHHRA 3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy 
submitted 03/25/13. 
EPA provided final approval of the 
BHHRA on 04/03/13 
Final BHHRA errata posted 04/12/13. 

4/8/2013 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA 
with the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 

STORM WATER 

Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

Revised Stormwater April Submitted 04/30/2010; EPA comments 6/30/2010 
Loading Calculation 2010 received 08/17/2010 
Methods 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Final Stonnwater Loading 
Calculation Methods 

Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT 
Round 3B Field Sampling 
Plan: Sediment Sampling 
and Benthic Toxicity 
Testing 

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 

Round 3 Sediment Trap 
Deployment Field Report 

Submitted 06/30/2011 

FATE & TRANSPORT 

Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

F&T Surface Sediment 
FSP - Addendum to 3B 
Sediment FSP 

December 2007 Submitted 12/10/2007; EPA comments 
received 1/2/08. 1/16/08 LWG agreed 
with EPA not to perform the sampling. 
Need EPA agreement that this deliverable 
is no longer needed. 

Draft Bioaccumulation 
Modeling Report 

Submitted 7/27/2009 

CULTURAL RESOURCES 

Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
BIOLOGICAL ASSESSMENT 

Preliminary Draft Site-
Wide Biological 
Assessment - Electronic 
Version For Early EPA 
Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-
Wide Biological 
Assessment - Formal 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 

Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 

Deliverable submitted to EPA and its partners. 

Underlining indicates text change from last progress report. 
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